~ WASHINGTON STATE

Recreation and
Conservation Office Progress Report

PROJECT: 18-1819 DEV, CHEHALIS RECREATION PARK UPGRADE RENOVATION PHASE2
Sponsor: Chehalis City of  Program: Land and Water Conservation Status: Active
Project Start Date: 10/08/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 12/01/2020
Report Period
From 01/07/2020 To 11/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

The Recreation Park ballfield complex is complete. Project includes 4 renovated fields with synthetic turf
infields, natural sod outfields, engineered drainage, automated irrigation, 6ft fence perimeter fencing on
2 fields, portable fencing on 2 fields, dugout concrete and fencing with barrier free access, backstop
netting, overhead netting, backstop pads, bullpens and scoreboards on fields 1 & 2, new walkways,
pedestrian lighting complex signage. Playground is complete. Project includes engineered drainage
system, automated irrigation in landscape areas, new inclusive playground structure that meets ADA
standards, new pathways with barrier free access, pedestrian lighting and safety fence.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No No challenges but | would like to note that the project start date was August 19, 2019. The program
would not accept this date as the WWRP and YAF grants were merged with the LWCF Grant on
10/8/2019.

#3: Tell us about work planned for the next reporting period.

The completion and acceptance of the final paperwork including the Final LWCF Boundary Map.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:
Yes The project scope was improved by upgrading the ball field infields from dirt to synthetic turf. We would
like to add synthetic turf to the description of the project.
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Milestones

Milestone
Construction Started
playground

90% Construction Complete
ballfields/irrigation

RCO Interim Inspection

Construction Complete
ballfieldsf/irrigation

Annual Project Billing Due

50% Construction Complete
playground

Progress Report Due
for period ending September 30

90% Construction Complete
playground

Construction Complete
playground

Funding Acknowl Sign Posted

RCO Final Inspection
Final Billing Due
Final Report Due
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Target Date
01/31/2020

02/28/2020

03/31/2020
03/31/2020

06/30/2020
07/31/2020

10/31/2020
02/28/2021
03/31/2021

04/30/2021
05/15/2021
05/15/2021
05/25/2021
06/30/2021

Need amendment to change
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Completed
v

v

Delayed

New Target Date

Progress/Reason for Delay

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey, meeting federal standards, and receive from RCO a Notice to Proceed before any ground disturbing activities can
begin. Please insure that your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to
Proceed will be considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in
the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions found in this agreement. All cultural resources work must meet reporting
guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.

Permits

Permits and Reviews
Clear & Grade Permit

Permit Questions

Issuing Organization

City/County

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

May 30, 2019

Project - Recreation Park Renovation Project Phase Il
Application No.: CP-19-005 - Approved
Applicant - Chehalis Parks and Recreation Department
Owner - City of Chehalis
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Applied Date Date

07/10/2018

Received Expiration
Date
07/11/2018 07/15/2020

Permit #
180039

Note: If a new permit is required, it can be obtained in just 1 day.

12/01/2020



Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type

No attachments match filter criteria

Certify & Submit

Status History
Report Status Date User
Accepted 12/01/2020 DeAnn Beck
Submitted 12/01/2020 Lilly Wall
Returned 11/30/2020 DeAnn Beck
Submitted 11/23/2020 Lilly Wall
Draft 11/23/2020 Lilly Wall
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Title

File Name, Number
Person Associations

Note

Shared

Hi Lilly, thanks for the report. One revision needed - please revise the reporting period to read

1/7/2020 thru 11/30/2020 and then resubmit, thank you! DeAnn

12/01/2020



